COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2015

ESTI MATE SUMVARY 17: 05: 45
CONTI D C19730R ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 19730R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI VE ALLOW 71 WORK DAYS
VAR QUS LOCATI ONS PERCENT TI ME: 46. 48 ORI G TI ME ALLOW 59 WORK DAYS
PRQJECT NO. NHPP R100- 209
REG ON 1 BRI DGE DECK REHAB
NAVE OF RQAD: 076A
PRQJECT COUNTI ES: JEFFERSON, REG ON 1 ADAVS, REG ON 1
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 07/ 30/ 2015 DATE TI ME STARTED 11/20/2014
2180 E. 74TH PLACE DATE LET 08/ 07/ 2014 DATE WORK BEGAN  11/20/2014
DATE AWARDED 08/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 29/ 2014 DATE ACCEPTED
DENVER CO 80229 303- 288- 4140 DATE NOTI CE TO PROCEED 11/ 20/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,975, 603.60 PARTICl PATING $ 1, 306, 877. 60 $ 88, 128. 80
AWARD PRQJECT AMT: $ 1,740, 123.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 66. 15% TOTAL EARNI NGS 1, 306, 877. 60 88, 128.80
FUNDS AVAI LABLE: $ 668, 726. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 306, 877. 60 88, 128. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -26,101. 85 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 280, 775. 75 88, 128. 80
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 280, 775. 75 88, 128. 80
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 88, 128. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19730R

PCN: 19730R-BI D

PRQJECT: NHPP R100- 209

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 203-01597 Pot hol i ng

0010 208-00035

Aggregat e Bag

0015 208-00045

Concrete Washout Structure

0020 208-00050

StormDrain Inlet Protection

0025 208-00070

Vehi cl e Tracki ng Pad

0030 208-00103

0035 208-00205

*Er osi on Control Supervisor

0040 403-00720

0045 403-00800

*Ener gency Pot hol e Repair

0050 626-00000

*Mobi | i zat i on

0055 626-01000 *Public Information Services

Renoval and Disposal of Sedinment (Labor)

*Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
HOUR
228. 00000
100. 000
LF
5. 00000
12. 000
EACH
325. 00000
12. 000
EACH
64. 00000
1. 000
EACH
1, 525. 00000
45. 000
HOUR
74. 00000
90. 000
HOUR
76. 00000
79.790
TON
230. 00000
20. 000
TON
710. 00000
1. 000
LS

113, 400. 00000

1. 000

7, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

62. 290
17.500
79. 790

13. 350
0. 000
13. 350

=

000
0. 000

[y

. 000

0. 500
0. 200
0. 700

Page 2
ESTI MATE RUN 07/ 30/ 2015

17: 05: 45
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
2,275.00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
4,025. 00
18, 351. 70
0. 00
9, 478. 50
0. 00
113, 400. 00
1, 500. 00
5, 250. 00



CONTI D C19730R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19730R- BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 627-00005 *Epoxy Pavenent Mar ki ng 6. 000 1. 500
GAL 0. 000 0. 00
380. 00000 1. 500 570. 00
0065 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 43. 000 10. 900
GAL 3. 000 270. 00
90. 00000 13. 900 1, 251. 00
0070 627-01001 *Preformed Plastic Pavement Marking (Type 1) 216. 000 112. 000
SF 40. 000 1, 200. 00
30. 00000 152. 000 4, 560. 00
0075 630- 00000 *Fl aggi ng 940. 000 613. 000
HOUR 0. 000 0. 00
32. 00000 613. 000 19, 616. 00
0080 630- 00007 *Traffic Control Inspection 68. 000 13. 000
DAY 0. 000 0. 00
190. 00000 13. 000 2,470.00
0085 630-00012 *Traffic Control Managenent 60. 000 58. 000
DAY 2.000 1, 650. 00
825. 00000 60. 000 49, 500. 00
0090 630- 00015 *Uni formed Traffic Control Coordination 10. 000 6. 000
HOUR 0. 000 0. 00
35. 00000 6. 000 210. 00
0095 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0. 00
0100 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0105 630-80341 *Construction Traffic Sign (Panel Size A) 78. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0110 630-80342 *Construction Traffic Sign (Panel Size B) 111. 000 17. 000
EACH 0. 000 0. 00
320. 00000 17. 000 5, 440. 00



CONTI D C19730R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19730R-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0115 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0120 630-80344 *Construction Traffic Sign (Special) 64. 000 32. 000
SF 0. 000 0. 00
30. 00000 32. 000 960. 00
0125 630-80351 *Vertical Panel (Plastic) 120. 000 39. 000
EACH 0. 000 0. 00
82. 00000 39. 000 3,198. 00
0130 630-80355 Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
0135 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
ype) EACH 0. 000 0. 00
3, 800. 00000 2.000 7, 600. 00
0140 630- 80360 Drum Channel i zi ng Devi ce 120. 000 36. 500
EACH 0. 000 0. 00
85. 00000 36. 500 3,102.50
0145 630- 80380 Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
13. 00000 125. 000 1, 625. 00
0150 630-85041 Mobi | e Attenuat or 80. 000 70. 000
DAY 2.000 1, 500. 00
750. 00000 72.000 54, 000. 00
0155 632- 00000 N ght Work Lighting 1. 000 0. 600
LS 0. 100 3, 500. 00
35, 000. 00000 0. 700 24,500. 00
0160 700-70010 F/ A M nor Contract Revisions 75, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19730R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19730R-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0170 700- 70016 F/ A Fuel Cost Adjustnent 12, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0175 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 4,600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 592,244.70 $ 13,645.00 % 334, 137.70
CAT NOO300 0300 E-16-GX & E-16-GY

0190 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 197. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0195 202- 00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 653. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0200 202-00453 Renoval of Portions of Present Structure (C ass 2) 662. 000 0. 000
SY 0. 000 0. 00
141. 00000 0. 000 0. 00
0205 202- 00460 Renoval of Portions of Present Structure (C ass 3) 66. 000 0. 000
SY 0. 000 0. 00
315. 00000 0. 000 0. 00
0210 202- 00480 Renoval of Portions of Present Structure (Special) 218. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 359. 000 0. 000
TON 0. 000 0. 00
215. 00000 0. 000 0. 00
0220 515-00120 Wat er proof i ng (Menbr ane) 1, 653. 000 0. 000
SY 0. 000 0. 00

16. 00000 0. 000 0.00



CONTI D C19730R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19730R-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 E-16-GX & E-16-GY

0225 515-00500 Corrosion Inhibitor (Penetrating) 1, 653. 000 0. 000
SY 0. 000 0. 00
13. 00000 0. 000 0. 00
0230 601-03041 Concrete Oass D (Bridge) (Special) 83. 000 0. 000
CY 0. 000 0. 00
1, 310. 00000 0. 000 0. 00
0235 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 000. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 393, 056. 00 $ 0.00% 0. 00

CAT NOO301 0301 E-16-HE & E-16-HF

0182 700- 70034 F/ A E-16- HE Enmergency Bridge Deck Repair (Eastbound) 31, 686. 240 31, 686. 240
F A 0. 000 0. 00
1. 00000 31, 686. 240 31, 686. 24
0184 700- 70034 F/ A E-16- HF Enmergency Bridge Deck Repairs (\Westbound) 19, 463. 590 19, 463. 590
F A 0. 000 0. 00
1. 00000 19, 463. 590 19, 463. 59
0240 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,987.000 1, 636. 000
SY 1, 351. 000 12, 159. 00
9. 00000 2,987.000 26, 883. 00
0245 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 816. 000 2, 465. 000
SY 0. 000 0. 00
13. 00000 2, 465. 000 32, 045. 00
0250 202- 00453 Renoval of Portions of Present Structure (O ass 2) 781. 000 781. 000
SY 0. 000 0. 00
141. 00000 781. 000 110, 121. 00
0255 202- 00460 Renoval of Portions of Present Structure (O ass 3) 20. 000 20. 000
SY 0. 000 0. 00
315. 00000 20. 000 6, 300. 00
0260 202- 00480 Renoval of Portions of Present Structure (Special) 0. 000 0. 000
SY 0. 000 0. 00

45. 00000 0. 000 0.00



CONTI D C19730R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19730R-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 0301 E-16-HE & E-16-HF

0265 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 461. 120 240. 000
TON 221.120 47, 540. 80
215. 00000 461. 120 99, 140. 80
0267 403-34841 HVA (G SX) (100) (PG 64-22) 428. 640 428. 640
TON 0. 000 0. 00
191. 00000 428. 640 81, 870. 24
0270 515-00120 Wat er proof i ng (Menbr ane) 1, 795. 000 871. 000
SY 924. 000 14, 784. 00
16. 00000 1, 795. 000 28, 720. 00
0275 601- 03041 Concrete Class D (Bridge) (Special) 57.700 57.700
CcY 0. 000 0. 00
1, 310. 00000 57.700 75, 587. 00
0280 601-51005 Gal vani ¢ Anodes 2,482.000 2,482.000
EACH 0. 000 0. 00
40. 00000 2,482.000 99, 280. 00
0285 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 548. 000 1, 548. 000
LB 0. 000 0. 00
3. 00000 1, 548. 000 4, 644.00

CAT 0301 CURRENT AMI  $ 633,303.87 $ 74,483.80 % 615, 740. 87
CAT NO0302 0302 E-17-GV & E-17-GW

0290 202-00240 *Renoval of Asphalt Mat (Pl aning) 302. 000 302. 000
SY 0. 000 0. 00
9. 00000 302. 000 2,718.00
0295 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 025. 000 1, 025. 000
SY 0. 000 0. 00
13. 00000 1, 025. 000 13, 325. 00
0300 202- 00453 Renoval of Portions of Present Structure (O ass 2) 638. 030 638. 030
SY 0. 000 0. 00
141. 00000 638. 030 89, 962. 23
0305 202- 00460 Renoval of Portions of Present Structure (O ass 3) 60. 030 60. 030
SY 0. 000 0. 00

315. 00000 60. 030 18, 909. 45



CONTI D C19730R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19730R-BI D ESTI MATE RUN 07/ 30/ 2015
PRQJECT: NHPP R100- 209 ESTI MATE NO 0006 17: 05: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 0302 E-17-GV & E-17-GW

0310 202- 00480 Renoval of Portions of Present Structure (Special) 0. 000 0. 000
SY 0. 000 0. 00
45. 00000 0. 000 0.00
0315 403-34871 *Hot Mx Asphalt (G ading SX) (100) (PG 76-28) 270. 510 270. 510
TON 0. 000 0. 00
215. 00000 270. 510 58, 159. 65
0320 515-00120 Wt er pr oof i ng ( Menbr ane) 1, 040. 000 1, 040. 000
SY 0. 000 0. 00
16. 00000 1, 040. 000 16, 640. 00
0325 601- 03041 Concrete Class D (Bridge) (Special) 55. 540 55. 540
CcY 0. 000 0. 00
1, 310. 00000 55. 540 72,757. 40
0330 601-51005 Gal vani ¢ Anodes 1, 838. 000 1, 838. 000
EACH 0. 000 0. 00
40. 00000 1, 838. 000 73, 520. 00
0335 602-00020 Rei nforcing Steel (Epoxy Coated) 3, 169. 100 3, 169. 100
LB 0. 000 0. 00
3. 00000 3, 169. 100 9, 507. 30
CAT 0302 CURRENT AMI  $ 355, 499.03 $ 0.00% 355, 499. 03

CAT NOO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0340 620- 00002 Field Office (dass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0345 620-00012 Field Laboratory (d ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00
0350 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 1, 500. 00 $ 0.00$ 1, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,975, 603.60 $ 88,128.80% 1,306, 877.60



